ID	Task Mode	Task Name	Duration	Start	Finish
1		Team B-Code Green-Student Attendance Tracking	107 days	Wed 6/14/17	Thu 11/9/17
2		**Initiation**	**5 days**	**Wed 6/14/17**	**Tue 6/20/17**
3		Identifying the Objectives	1 day	Wed 6/14/17	Wed 6/14/17
4		Determining the Scope	1 day	Thu 6/15/17	Thu 6/15/17
5		Purpose of the project	2 days	Fri 6/16/17	Mon 6/19/17
6		Deliverables to be produced	1 day	Tue 6/20/17	Tue 6/20/17
7		**Initialization**	**10 days**	**Wed 6/21/17**	**Tue 7/4/17**
8		Requirements gathering	4 days	Wed 6/21/17	Mon 6/26/17
9		Requirements Elicitation	3 days	Tue 6/27/17	Thu 6/29/17
10		Requirements Analysis	3 days	Fri 6/30/17	Tue 7/4/17
11		Client Approval	0 days	Tue 7/4/17	Tue 7/4/17
12		**Planning**	**10 days**	**Wed 7/5/17**	**Tue 7/18/17**
13		Project iteration plan	2 days	Wed 7/5/17	Thu 7/6/17
14		Resource Management plan	1 day	Fri 7/7/17	Fri 7/7/17
15		Quality Management plan	2 days	Mon 7/10/17	Tue 7/11/17
16		Issue Management plan	2 days	Wed 7/12/17	Thu 7/13/17
17		Communication Management plan	2 days	Fri 7/14/17	Mon 7/17/17
18		Risk Management plan	1 day	Tue 7/18/17	Tue 7/18/17
19		Documentation Approval	0 days	Tue 7/18/17	Tue 7/18/17
20		**Detail Design**	**5 days**	**Wed 7/12/17**	**Tue 7/18/17**



Project: WBS Student Attenden
Date: Sat 7/15/17

Task	Inactive Summary	External Tasks	
Split	Manual Task	External Milestone	
Milestone	Duration-only	Deadline	
Summary	Manual Summary Rollup	Progress	
Project Summary	Manual Summary	Manual Progress	
Inactive Task	Start-only		
Inactive Milestone	Finish-only		

ID	Task Mode	Task Name	Duration	Start	Finish
21		Designing Use case diagrams	2 days	Wed 7/12/17	Thu 7/13/17
22		Designing ER diagrams	1 day	Fri 7/14/17	Fri 7/14/17
23		Designing Prototypes	2 days	Mon 7/17/17	Tue 7/18/17
24		Design Approval	0 days	Tue 7/18/17	Tue 7/18/17
25		**Development**	**37 days**	**Mon 8/28/17**	**Tue 10/17/17**
26		UI design for IOS application	10 days	Mon 8/28/17	Fri 9/8/17
27		UI Design for Stand alone application	10 days	Mon 8/28/17	Fri 9/8/17
28		Database design	10 days	Mon 9/11/17	Fri 9/22/17
29		Database Connectivity	10 days	Mon 9/25/17	Fri 10/6/17
30		Developer testing	7 days	Mon 10/9/17	Tue 10/17/17
31		Client Approval	0 days	Tue 10/17/17	Tue 10/17/17
32		**Validation**	**7 days**	**Wed 10/18/17**	**Thu 10/26/1**
33		Unit Testing	4 days	Wed 10/18/17	Mon 10/23/1
34		System Testing	3 days	Tue 10/24/17	Thu 10/26/17
35		**Execution and Deployment**	**5 days**	**Fri 10/27/17**	**Thu 11/2/17**
36		Deploy Standalone application	1 day	Fri 10/27/17	Fri 10/27/17
37		Deploying iOS application	1 day	Mon 10/30/17	Mon 10/30/1



Project: WBS Student Attenden
Date: Sat 7/15/17

Task	Inactive Summary	External Tasks	
Split	Manual Task	External Milestone	
Milestone	Duration-only	Deadline	
Summary	Manual Summary Rollup	Progress	
Project Summary	Manual Summary	Manual Progress	
Inactive Task	Start-only		
Inactive Milestone	Finish-only		

ID	Task Mode	Task Name	Duration	Start	Finish
38		Deploy project deliverables	1 day	Tue 10/31/17	Tue 10/31/17
39		Monitor and control	2 days	Wed 11/1/17	Thu 11/2/17
40		Client Approval	0 days	Thu 11/2/17	Thu 11/2/17
41		**Closing**	**5 days**	**Fri 11/3/17**	**Thu 11/9/17**
42		User Review	1 day	Fri 11/3/17	Fri 11/3/17
43		Client Review	1 day	Mon 11/6/17	Mon 11/6/17
44		Documentation and Future Scope	3 days	Tue 11/7/17	Thu 11/9/17
45		Approve and publish	0 days	Thu 11/9/17	Thu 11/9/17



Project: WBS Student Attenden
Date: Sat 7/15/17

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: WBS Student Attenden
Date: Sat 7/15/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: WBS Student Attenden Date: Sat 7/15/17	Task	Inactive Summary	External Tasks		
	Split	Manual Task	External Milestone		
	Milestone	Duration-only	Deadline		
	Summary	Manual Summary Rollup	Progress		
	Project Summary	Manual Summary	Manual Progress		
	Inactive Task	Start-only			
	Inactive Milestone	Finish-only			

Project: WBS Student Attenden
Date: Sat 7/15/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			